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ESTIMATE RUN 04/17/2018

ESTIMATE SUMMARY 12:34:02

CONTID: C20695         ESTIMATE NO: 0004 FINL 2005

PCN: 20695-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 US 84 MP 14.67 PRIORITY CUL PERCENT TIME:

PROJECT NO: STRR500-169                   

R5 US 84 MP 14.67 PRIORITY CUL

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 329,677.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 337,348.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,060.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

0.00

0.00

5,060.23

$

$

$

$

9,161.02

320,516.73

329,677.75

0.00

329,677.75

0.00

0.00

329,677.75

0.00

AMOUNT DUE 329,677.75 5,060.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,060.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.0 TIME ALLOW: 11/6/2017 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/05/2017

09/05/2017

11/06/2017

11/06/2017

04/17/2018

04/27/2017

05/08/2017

05/23/2017

09/05/2017
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PCN: 20695-BID    ESTIMATE RUN 04/17/2018

PROJECT: STRR500-169                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

14,271.811.000

0.00

1.000

L S 

14,271.81000

0010 Removal of Pipe 15.000

0.000

202-00035  
 

514.8015.000

0.00

15.000

LF  

34.32000

0015 Clean Culvert 1.000

0.000

202-04002  
 

797.041.000

0.00

1.000

EACH

797.04000

0020 Embankment Material (Complete In Place) 678.000

0.000

203-00060  
 

36,496.74678.000

0.00

678.000

CY  

53.83000

0025 Hydraulic Excavator 12.000

0.000

203-01565  
 

1,439.2812.000

0.00

12.000

HOUR

119.94000

0030 Truck (Dump) 8.000

0.000

203-01582  
 

778.488.000

0.00

8.000

HOUR

97.31000

0035 Combination Loader 12.000

0.000

203-01594  
 

1,451.4012.000

0.00

12.000

HOUR

120.95000

0040 Potholing 4.000

0.000

203-01597  
 

570.924.000

0.00

4.000

HOUR

142.73000

0045 Laborer 12.000

0.000

203-02330  
 

584.0412.000

0.00

12.000

HOUR

48.67000

0050 Structure Excavation 152.000

0.000

206-00000  
 

3,002.00152.000

0.00

152.000

CY  

19.75000

0055 Structure Backfill (Class 1) 90.000

0.000

206-00100  
 

6,900.3090.000

0.00

90.000

CY  

76.67000
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PCN: 20695-BID    ESTIMATE RUN 04/17/2018

PROJECT: STRR500-169                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Shoring 1.000

0.000

206-01750  
 

56,292.121.000

0.00

1.000

L S 

56,292.12000

0065 Topsoil 250.000

0.000

207-00205  
 

2,455.00250.000

0.00

250.000

CY  

9.82000

0070 Stockpile Topsoil 250.000

0.000

207-00210  
 

3,055.00250.000

0.00

250.000

CY  

12.22000

0075 Wetland Topsoil 13.000

0.000

207-00305  
 

555.2313.000

0.00

13.000

CY  

42.71000

0080 Stockpile Wetland Topsoil 13.000

0.000

207-00310  
 

555.2313.000

0.00

13.000

CY  

42.71000

0085 *Erosion Log Type 1 (12 Inch) 298.000

0.000

208-00002  
 

1,516.82298.000

0.00

298.000

LF  

5.09000

0090 *Silt Fence 58.000

0.000

208-00020  
 

136.8858.000

0.00

58.000

LF  

2.36000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,047.751.000

0.00

1.000

EACH

1,047.75000

0100 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,350.171.000

0.00

1.000

EACH

1,350.17000

0105 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

97.342.000

0.00

2.000

HOUR

48.67000

0110 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

179.082.000

0.00

2.000

HOUR

89.54000
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PCN: 20695-BID    ESTIMATE RUN 04/17/2018

PROJECT: STRR500-169                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

943.768.000

0.00

8.000

HOUR

117.97000

0120 Erosion Control Management 22.000

0.000

208-00207  
 

3,191.5422.000

0.00

22.000

DAY 

145.07000

0125 Water Control 1.000

0.000

208-00400  
 

15,177.901.000

0.00

1.000

L S 

15,177.90000

0130 Reset Fence 97.000

0.000

210-01000  
 

832.2697.000

0.00

97.000

LF  

8.58000

0135 *Seeding (Native) 0.540

0.000

212-00006  
 

819.710.540

0.00

0.540

ACRE

1,517.99000

0140 *Seeding (Wetlands) 0.020

0.000

212-00028  
 

736.180.020

0.00

0.020

ACRE

36,809.14000

0145 *Soil Conditioning 0.540

0.000

212-00032  
 

4,326.090.540

0.00

0.540

ACRE

8,011.27000

0150 *Mulching (Weed Free Straw) 0.370

0.000

213-00004  
 

854.750.370

0.00

0.370

ACRE

2,310.13000

0155 *Mulch Tackifier 74.000

0.000

213-00061  
 

441.7874.000

0.00

74.000

LB  

5.97000

0160 *Brush Layer Cutting 136.000

0.000

214-01010  
 

620.16136.000

0.00

136.000

EACH

4.56000

0165 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

0.000

EACH

137.08000
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PCN: 20695-BID    ESTIMATE RUN 04/17/2018

PROJECT: STRR500-169                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Biodegradable Straw/Coconut) 925.000

0.000

216-00042  
 

3,626.00925.000

0.00

925.000

SY  

3.92000

0175 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

79.72000

0180 Riprap (24 Inch) 46.000

0.000

506-00224  
 

5,965.2846.000

0.00

46.000

CY  

129.68000

0185 *Concrete Class B 17.000

0.000

601-01000  
 

16,565.9917.000

0.00

17.000

CY  

974.47000

0190 Reinforcing Steel (Epoxy Coated) 2,290.000

0.000

602-00020  
 

4,763.202,290.000

0.00

2,290.000

LB  

2.08000

0195 *Annular Space Grouting 3.500

0.000

603-00001  
 

1,871.283.500

0.00

3.500

CY  

534.65000

0200 *Culvert Lining (42 Inch) 101.000

0.000

603-00042  
 

36,603.41101.000

0.00

101.000

LF  

362.41000

0205 Culvert Lining (60 Inch) 10.000

0.000

603-00060  
 

6,600.3010.000

0.00

10.000

LF  

660.03000

0210 Culvert Lining (60 Inch)(Special) 6.000

0.000

603-00062  
 

4,282.626.000

0.00

6.000

LF  

713.77000

0215 Fence Barbed Wire With Treated Wooden Posts 34.000

0.000

607-01100  
 

822.1234.000

0.00

34.000

LF  

24.18000

0220 Fence (Plastic) 307.000

0.000

607-11525  
 

709.17307.000

0.00

307.000

LF  

2.31000
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PCN: 20695-BID    ESTIMATE RUN 04/17/2018

PROJECT: STRR500-169                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fence (Temporary) 259.000

0.000

607-11580  
 

2,123.80259.000

0.00

259.000

LF  

8.20000

0230 *Delineator (Type III) 2.000

0.000

612-00003  
 

89.902.000

0.00

2.000

EACH

44.95000

0235 *Construction Surveying 1.000

0.000

625-00000  
 

4,081.001.000

0.00

1.000

L S 

4,081.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

33,731.111.000

0.00

1.000

L S 

33,731.11000

0245 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,308.441.000

0.00

1.000

L S 

1,308.44000

0250 *Flagging 340.000

0.000

630-00000  
 

10,220.40340.000

0.00

340.000

HOUR

30.06000

0255 *Traffic Control Inspection 18.000

0.000

630-00007  
 

6,836.0418.000

0.00

18.000

DAY 

379.78000

0260 *Traffic Control Management 42.000

0.000

630-00012  
 

15,950.7642.000

0.00

42.000

DAY 

379.78000

0265 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

702.2525.000

0.00

25.000

EACH

28.09000

0270 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

224.728.000

0.00

8.000

EACH

28.09000

0275 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

1,123.602.000

0.00

2.000

EACH

561.80000
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PCN: 20695-BID    ESTIMATE RUN 04/17/2018

PROJECT: STRR500-169                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 24.000

0.000

630-80360  
 

269.7624.000

0.00

24.000

EACH

11.24000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

28.09000

0290 *Traffic Cone 24.000

0.000

630-80380  
 

54.0024.000

0.00

24.000

EACH

2.25000

0295 F/A Minor Contract Revisions 5% 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 320,516.710.00320,516.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Field Office (Class 1) 1.000

0.000

620-00001  
 

8,629.941.000

0.00

1.000

EACH

8,629.94000

0320 Sanitary Facility 1.000

0.000

620-00020  
 

531.081.000

0.00

1.000

EACH

531.08000

CAT 9,161.020.009,161.02CURRENT AMT0400 $ $ $

$ 329,677.730.00$329,677.73$CURRENT AMTPROJECT TOTAL


